
Title Project Cost RYG
% of Total

Spend
Budget Cost

(Total)

Integrated Asset and Work Management System Green 3.73% $78318.00
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Budget at
Completion

$2100000.00
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